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From: Rob Rau
To: Yen-Vy Van
Cc: Deborah Hilsman
Bcc: Rob Rau
Subject: Re: Smitty Toppenish: Revised Suppl RI WorkPlan & due date
Date: 11/08/2010 02:22 PM


Hi Yen-Vy:


Thanks for the message.  This will be acceptable to EPA.  Please submit the revised
Supplemental RI Work Plan to me not later than Wednesday, December 8.  If you
finish it earlier, that would be good too.  I will get approval and/or comments back
to you by the end of December so we can stay on track for January field work as
discussed in our meeting.  However, we will likely have to push field work off til
February.  After speaking with Deborah, to comply with the public participation
requirements of 40 CFR 280.67, we will probably have to make the Supplemental RI
Work Plan available for public comment for a period of 2-3 weeks.  This would likely
involve us publishing the Plan on our Web site in late December, and making the
comment period known locally through newspaper ads.  Once we get the final
approved Work Plan that has gone through public comment, then we can revise the
schedule in the Order accordingly.  More on all this later.


Regards


Rob


******************************************************************


Robert Rau
U.S. EPA, Region 10
Office of Compliance & Enforcement, Ground Water Unit
1200 6th Ave, Suite 900, OCE-082
Seattle, WA  98101
tel:  (206) 553-6285
fax: (206) 553-0151
email:   rau.rob@epa.gov
R10 Tanks:  http://www.epa.gov/r10earth/ust.htm
R10 Dive Team:  http://yosemite.epa.gov/r10/oea.nsf/webpage/dive+team


*****************************************************************


▼ "Yen-Vy Van" ---11/05/2010 03:27:21 PM---Hi Rob


From: "Yen-Vy Van" <YVan@aegwa.com>


To: Rob Rau/R10/USEPA/US@EPA


Date: 11/05/2010 03:27 PM


Subject: Smitty Toppenish: Revised Suppl RI WorkPlan & due date


Hi Rob
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I hope this email and questions posed won’t come across negatively.  Due to the


field work I’ll be involved in during the week of November 15
th


 and a good part of
next week, I’d like to find out if I’m able to submit to you the revised Supplemental
RI Work Plan (with the edits we had discussed) either by the first week of December


or 2
nd


 week?  If you’re able to get the approval back to us by the end of December,
then we’ll be able to drill/install the monitoring wells in January and to sample them
in January as well, as previously discussed.


 
It is not my intention to drag out this process as your comments/edits are clear;
however, these other projects have been previously scheduled and are also
approaching their own deadlines – fast.  We intend to stay on schedule with the
dates that you prefer/designate.  Thank you for your consideration.  


 
Sincerely,
Yen-Vy


 
Yen-Vy Van, P.G., P.H.G.
Principal Hydrogeologist
Associated Environmental Group, LLC
1018 Capitol Way S., Suite 201
Olympia, WA 98501
360-352-9835/fax 8164


 





